
 FEDERAL COMMUNICATIONS COMMISSION      
 Washington, D.C. 20554 
 
 
                                                                 February 13, 2009  
  
 
Sainte Partners II, L.P. 
c/o Gregg P. Skall, Esquire 
Womble, Carlyle, Sandridge & Rice, PLLC 
1401 Eye Street, NW 
Seventh Floor 
Washington, DC 20005                   
        Re: K52FK, Eureka, CA 
         BPTTL-20040806AAI 
         Facility ID No. 40271 
 
Dear Licensee: 
 
 This refers to the “Request to Toll” filed on behalf of Sainte Partners II, L.P. (Sainte) with 
regard to the construction permit to modify the facilities of low power station K52FK, Eureka, 
California.  
 

The subject construction permit application was granted on January 10, 2006, and is 
scheduled to expire on January 10, 2009.  You state that Chester Smith, the co-founder and Chief 
Executive of Sainte, died unexpectedly on August 8, 2008.  You further state that credit required 
for construction of the station was based on the personal guarantee of Mr. Smith, as well as his 
loans to the licensee.  You report that Mr. Smith’s death caused the licensee’s credit lines to be 
frozen with the likelihood that those loans may be recalled.   

 
You state that the licensee has begun to make substitute financial arrangements to complete 

construction of the station, which can be finalized only after pending court proceedings are 
addressed and an executor to represent the estate is appointed.  In that regard, you have attached an 
opinion letter from local counsel who estimates that the appointment of an executor in this case can 
be reasonably expected by May 25, 2009, after which you anticipate that substitute financing can 
be finalized, and station construction completed within 60 days.  Although that timetable for 
completing station construction cannot be precisely determined at this time, you state that the 
licensee was prevented from fully construction the station by an unexpected act of God – Mr. 
Smith’s death – from August 8, 2008 through May 29, 2009, and that the construction permit 
should be tolled for that time period.  

 
You contend that tolling of the subject construction permit is warranted under Section 

73.3598(b) because construction has been delayed by Mr. Smith’s death and the pendency of local 
probate proceedings to appoint an executor for his estate.   

 
We have reviewed your request for tolling, and find that you have set forth adequate facts 

to demonstrate that tolling of the K52FK construction permit is warranted. 
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Accordingly, IT IS ORDERED that tolling of the K52FK construction permit IS 
GRANTED, and the Commission’s records are modified to reflect that the construction permit IS 
TOLLED for a time period beginning on August 8, 2008 and May 29, 2009, consistent with the 
licensee’s representations outlined above.  Should the facts underlying this grant change in any 
material respect, we expect the licensee to promptly inform us of any such changes.   
    
 
       Sincerely, 
 
 
 
 
 

      Hossein Hashemzadeh 
      Associate Chief, Video Division 
      Media Bureau 

 
 
 

cc:  Mark A. Balkin, Esquire 
       William K. Keane, Esquire        
 
 
 
 
 
 
 


